


**SECRET**

CMCC Doc. No. 151x5. 1094

Copy 1 of 2Page 1 of 1

May 15, 1958



Dear Dan:

Enclosed are the monthly delivery status reports and project fund status reports. The delivery status reports cover System 1, 3, 4 and Data Reduction Equipment as of April 28, 1958. The project fund status for Contracts A-101, A-102 and A-103 is shown as of March 31, 1958.

Completion of Spare and Support Equipment Lists has been advanced for reason of delay in procurement of a few short supply items.

The last of the System 1 C5's and C6's continues to be delayed in order to complete the laboratory and field tests. A lack of available test time has caused interference in delivery of the last B unit.

The System 4 schedule has been moved further ahead because the test chamber was not available when required.

Delivery of the Data Reduction Equipment C & E Racks has been hampered for lack of available test time. The problem of the chart recorder pen in the F rack has not been resolved and so a firm schedule is not possible. The G, H, J and K racks were used in conjunction with the field evaluation of System 4 Serial No. 103 and are now being system tested.

The Contract A-101 cost report does not include Amendment No. 15. As of March 31, 1958, the percentage of costs incurred and committed of Amendment No. 15 funding was 92.0%.

Sincerely,

Sid

25X1A



## Enclosures:

Project Fund Status - A-101, A-102  
and A-103 (2 copies each)  
Contract A-101 Cost Report (2 copies)  
Copies 7a, 7b and 7c of following:  
CMCC Doc.No. 221x5.7A  
CMCC Doc.No. 221x5.4 Rev. 1  
CMCC Doc.No. 221x5.11A  
CMCC Doc.No. 221x5.3B

EXEMPTED FROM  
CLASS. X  
2011  
16/11/81 004540

**SECRET**

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.